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Slide 2 Central Data Base (CDB) Feeders 

The flowchart below shows the relationship of Legacy Systems and Central Data Base (CDB) 
Feeders 

The following have a direct connection with legacy systems: 
• CDB 
• MFCS 
• DWAS 
• DIFMS 
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•	 MFCS is the migratory Defense Working Capital Fund (DWCF) system for the Navy Supply 
Management Business area. 
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•	 DWAS is the migratory Defense Working Capital Fund (DWCF) system selected to replace 
the Defense Printing Services and Naval Facilities Engineering Service Command/Navy 
Public Works Centers. 
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Completed Deployments 
• MFCS PX02 Allotment Acct Completed 05/2000 (NAVICP Mechanicsburg, Philadelphia & 

DFAS-CH) 

Future Deployments 
• FISC JAX 
• FISC Puget Sound 
• FISC San Diego 
• TRF King Bay 
• FISC Norfolk 
• FISC Pearl Harbor 
• FISC Yokosuka 

Start 05/2001 
Start 08/2001 
Start 12/2001 
Start 04/2002 
Start 08/2002 
Start 11/2002 
Start 03/2003 

Finish 07/2001 
Finish 12/2001 
Finish 03/2002 
Finish 07/2002 
Finish 10/2002 
Finish 02/2003 
Finish 06/2003 
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Completed Deployments 
• PRMIS (6 sites) completed 10/1997 
• FINMIS (NFESC) completed 10/1997 
• PWCMIS (PWC San Diego) completed 04/2000 
• PWCMIS (PWC Washington) completed 11/2000 

Future Deployments 
• PWCMIS PWC Norfolk, VA Start 01/2001 Finish 06/2001 
• PWCMIS PWC Pearl Harbor, HI Start 12/2000 Finish 05/2001 
• PWCMIS PWC Jacksonville, FL Start 05/2001 Finish 08/2001 
• PWCMIS PWC Great Lakes, IL Start 08/2001 Finish 11/2001 
• PWCMIS PWC Pensacola, FL Start 11/2001 Finish 03/2002 
• PWCMIS PWC Yokosuka, Japan Start 03/2002 Finish 07/2002 
• PWCMIS PWC Guam Start 07/2002 Finish 10/2002 
• DBMS DNSC Washington, DC Start 01/2001 Finish 10/2001 
• IFAS ISBA (7 Sites) Start 10/200 Finish 11/2001 

Speaker Notes: 
ISBA Sites: 
• Standard Systems Group (SSG) Montgomery 
• Material Systems Group (MSG) Dayton 
• Army Small Computer Program, Ft. Monmouth 
• Software Engineering Center (SEC Lee) Ft. Lee 
• Industrial Logistics Support Office (ILSO) Chambersburg 
• Logistics Systems Support Office (LSSO) St. Louis 
• Software Engineering Center (SEC Meade) Ft. Meade 
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MFCS 
• System assessment with KPMG completed Dec 2000 
• Non compliant items have been addressed by PMO 
• MFCS to be reviewed by DFAS-HQ Approval Board March/April 2001 

DWAS 
• System assessment with Arthur Anderson completed Sep 2000 
• Non Compliant items have been addressed by PMO 
• DWAS to be reviewed by DFAS-HQ Approval Board in March 2001 

DFAS-CL has evaluated both systems and anticipates certification of CFO compliancy 


